
CA-PMM

Yes/No

Accomplished this week

Will all assigned tasks be accomplished by their due date?

Are there any planned tasks that won't be completed?

Do you plan to take time off that is not currently scheduled?

Planned/Scheduled Completion in Next Two Weeks

Status Summary Explanation

Are there problems which affect your ability to accomplish assigned 

tasks?

         Progress Report -- Team Member to Project Manager

Current Task Summary

Task or Deliverable
Scheduled 

Completion Date

Actual 

Completion Date
Issues?

Project Name: Computer Aided Dispatch (CAD) Replacement

Status Report
OCIO Project #: FSR# 2720-88

Department: California Highway Patrol

Revision Date: 7/1/09
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Yes/No

No

Yes

No

No

Yes

No

Yes

Yes

No

8.  Are there any new major issues? Budget Situation
Project cannot move 

forward
Pass FY 2009-10 Budget

9.  Are there any staffing problems?
Delays in the 

Procurement Phase

All dates in the project 

schedule will push out 

New Schedule is included in 

the SPR

5.  Were tasks added that were not originally 

estimated?

Delays in the 

Procurement Phase

All dates in the project 

schedule will push out 

New Schedule is included in 

the SPR

6.  Were any tasks or milestones removed?
Delays in the 

Procurement Phase

All dates in the project 

schedule will push out 

New Schedule is included in 

the SPR

7.  Were any scheduled tasks not started?
Delays in the 

Procurement Phase

All dates in the project 

schedule will push out 

New Schedule is included in 

the SPR

2. Were any key milestones or deliverables 

rescheduled?

Delays in the 

Procurement Phase

All dates in the project 

schedule will push out 

New Schedule is included in 

the SPR

3. Was work done that was not planned?
Delays in the 

Procurement Phase

All dates in the project 

schedule will push out 

New Schedule is included in 

the SPR

4.  Were there any changes to scope?
Bidder agreed to all 

requirements
No impact No action required

         Status Report – Project Manager to Sponsor

Current Status Report

Questions Cause Impact Action Required

1. Were recent milestones completed on 

schedule?

Waiting for the SPR 

to be approved

Cannot execute the vendor 

contract
Pass FY 2009-10 Budget

Status

Status of Assigned Issues

Issue Number Description Due Date
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Revision Date: 7/1/09

Yes/No

Yes

Yes

No

No

No

No

Yes

Yes

No

6.  Are there any tasks or milestones that 

should be removed from the plan?

9.  Are any staffing problems anticipated?

5.  Are there any tasks not originally estimated 

that will  need to be added?

7.  Are there any scheduled tasks whose start 

will likely be delayed?

All project tasks delayed due to delay in 

vendor contract execution

The SPR must be approved and the 

project must be funded

8.  Are any major new issues foreseeable?
Project Funding, Contract Execution 

Delay

The SPR must be approved and the 

project must be funded

1. Will upcoming critical path milestones or 

deliverables be delayed?
Delay in vendor contract execution

The SPR must be approved and the 

project must be funded

2. Do any key milestones or deliverables need 

to be rescheduled?
Delay in vendor contract execution

3. Is there any unplanned work that needs to 

be done?

4.  Are there any expected or recommended 

changes to scope?

Look Ahead View

Questions Impact Action Required

Confidential Status Report Page 3 of 7



CA-PMM
Project Name: Computer Aided Dispatch (CAD) Replacement

Status Report
OCIO Project #: FSR# 2720-88

Department: California Highway Patrol

Revision Date: 7/1/09

Target 

Date

Forecast 

Date

10/31/08

Approval of the SPR and project funding

Approval of the SPR and project funding

X

Continuing Cost X

OneTime Cost Approval of the SPR and project funding

Approval of the SPR and project funding

X

Resources X

Deliverables X

Approval of the SPR and project funding

Milestones X Approval of the SPR and project funding

Schedule

The SPR was revised with the bidder's Best and Final Offer (BAFO) and has been forwarded to the OCIO for approval.  The DGS is 

assembling the vendor contract and awaits the SPR and funding approval to proceed with contract execution.

Project Milestones:
List key milestones and their dates from the project schedule.  

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Current Status and Accomplishments: 

Describe deliverables completed and milestones met during this reporting period.

Obtain SPR Approval OCIO waiting 

approval; 

Re-baselines the project 

timeline and budget

Milestone Status
Cause &  Impact to 

Implementation Date
Date Completed
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Status Report
OCIO Project #: FSR# 2720-88

Department: California Highway Patrol

Revision Date: 7/1/09

Target 

Date

Forecast 

Date

10/31/08

X

X

Approval of the SPR and project funding

Resources X Approval of the SPR and project funding

Deliverables

Significant Variance

>10%
Action Required

Approval of the SPR and project funding

Continuing Cost X Approval of the SPR and project funding

One Time Cost

Milestones X Approval of the SPR and project funding

Schedule X Approval of the SPR and project funding

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

*   Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

On Plan

<5%

Caution

5-10%

If Delayed, Impact to 

Implementation Date

Obtain SPR Approval OCIO waiting 

approval; 

Re-baselines the project 

timeline and budget

         Status Reports – Sponsor to Steering Committee

Summary Milestones and Highlights

Project Milestones:
List key milestones and their dates from the project schedule.  Explain in issues section if a milestone’s status is behind.

Milestone Date CompletedStatus
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0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

9.  Value-to-Business

Strong

0Medium

Weak

7.  Sponsorship Commitment

Fully engaged

0Partially engaged

Inadequate enagement

8.  Strategy Alignment

Strong alignment

0Partial alignment

Weak or no alignment

5.  High-Probability, High-Impact 

Risks

0 to 3

04 to 6

>6

6.  Unresolved Issues 

(on time resolution)

On time

0

Your Score

Late with no impact

Late impacting the critical path

3.  Status of the Critical Path (delay)

<5%

25% to 10%

>10%

4.  Cost-to-Date vs. Estimated Cost-

to-Date (higher)

<5%

0Medium Viability

Weak Viability

5% to 10%

>10%

1Medium Degree of Buy-In

Low Degree of Buy-In

0

1. Customer Buy-In

High Degree of Buy-In

2.  Technology Viability

Strong Viability

         Monitoring Vital Signs Scorecard    

Vital Sign Variance Value
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0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

Green = 0 - 8

Yellow = 9 - 19

Red = 20+

15.  Team Effectiveness

Highly Effective

0Moderately Effective

Ineffective

Total  7

Vendor Viability Rating Rationale

The vendor selected by the CHP proposal evaluation team provided three highly scored references for their CAD offering.  In addition, the bidder agreed to all of 

CHP's 

requirements and many of the desirable requirements.  Since the project has yet to begin, pending OCIO approval of the SPR, CHP expects to provide a more 

detailed 

Rating Rationale once the contract is executed we begin to work with the vendor.

13.  Actual vs. Planned Resources

>90% assigned and available

080-90% assigned and available

<80% assigned and available

14. Overtime Utilization 

(% of effort that is overtime)

<15%

015-25%

>25%

11.  Milestone Hit Rate 

(rate of achievement as planned)

>90% on time

280-90% on time

<80% on time

12.  Deliverable Hit Rate 

(rate of production as planned)

>90% on time

280-90% on time

<80% on time

10.  Vendor Viability (provide 

rationale for the rating in the field 

following the scorecard)

Strong

0Medium

Weak
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